
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/25/2006

ESTIMATE SUMMARY 15:11:19

CONTID: C15144         ESTIMATE NO: 0002 PROG 2005

PCN: 15144-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: Wray East & West PERCENT TIME:

PROJECT NO: STA 0343-025                  

US 34: Wray East & West

NAME OF ROAD: 034B

PROJECT COUNTIES: YUMA

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 07/24/2006 DATE TIME STARTED 07/05/2006

4819 S. INDUSTRIAL SERVICE RD. DATE LET 01/26/2006 DATE WORK BEGAN

 DATE AWARDED 02/06/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/22/2006 DATE ACCEPTED

CHEYENNE WY 82007     307-632-7900 DATE NOTICE TO PROCEED 07/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,866,364.56 PARTICIPATING $ $ 790,503.90

AWARD PROJECT AMT: 4,552,264.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-123,453.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,290.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.73

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

16.24%

4,075,860.66

790,503.90

667,050.70

644,760.58

$

$

$

$

790,503.90

0.00

790,503.90

708,811.46

1,499,315.36

-22,290.12

0.00

1,477,025.24

0.00

AMOUNT DUE 1,477,025.24 644,760.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 644,760.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0
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PCN: 15144-BID    ESTIMATE RUN 07/25/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0002 15:11:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 5,239.000 0.000

SY  5,239.000 18,336.50

3.50000 5,239.000 18,336.50

202-00240  
 

0010 *REMOVAL OF BRIDGE RAILING 544.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

202-00425  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 1,250.000 0.000

LF  0.000 0.00

2.05000 0.000 0.00

202-01130  
 

0020 BLADING 200.000 0.000

HOUR 0.000 0.00

86.00000 0.000 0.00

203-01500  
 

0022 EROSION LOG (12 INCH) 540.000 0.000

LF  540.000 6,237.00

11.55000 540.000 6,237.00

208-00002  
 

0025 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 1,400.00

1,400.00000 1.000 1,400.00

208-00070  
 

0030 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.100 250.00

2,500.00000 0.100 250.00

208-00200  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 1) 19.000 0.000

EACH 0.000 0.00

133.00000 0.000 0.00

210-00011  
 

0040 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-00013  
 

0045 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 6,046.000 0.000

TON 0.000 0.00

5.00000 0.000 0.00

304-07009  
 

0050 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

281,635.000 0.000

SY  125,393.920 231,978.75

1.85000 125,393.920 231,978.75

310-00611  
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PCN: 15144-BID    ESTIMATE RUN 07/25/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0002 15:11:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 
DEPTH 

84,949.000 0.000

SYI 3,094.440 773.61

0.25000 3,094.440 773.61

310-00612  
 

0057 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.760 0.000

TON 10.760 1,414.94

131.50000 10.760 1,414.94

403-00720  
 

0060 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 31,613.000 0.000

TON 7,985.330 399,266.50

50.00000 7,985.330 399,266.50

403-33741  
 

0060 MATERIAL ALLOWANCE BOTTOM MAT AGGREGATE 29,638.140

TON -7,985.330 -123,453.20

15.46000 21,652.810 334,752.44

0065 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 32,476.000 0.000

TON 0.000 0.00

55.45000 0.000 0.00

403-33751  
 

0065 MATERIAL ALLOWANCE TOP MAT AGGREGATE 24,195.279

TON 0.000 0.00

15.46000 24,195.279 374,059.01

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,663.000 0.000

LF  0.000 0.00

14.90000 0.000 0.00

606-00301  
 

0075 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01370  
 

0080 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

555.00000 0.000 0.00

606-01385  
 

0085 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

945.00000 0.000 0.00

606-01390  
 

0090 *END ANCHORAGE (FLARED) 11.000 0.000

EACH 0.000 0.00

1,465.00000 0.000 0.00

606-02005  
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PCN: 15144-BID    ESTIMATE RUN 07/25/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0002 15:11:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *BRIDGE RAIL TYPE 10R 544.000 0.000

LF  0.000 0.00

175.00000 0.000 0.00

606-11010  
 

0100 *DELINEATOR (FLEXIBLE) (TYPE I) 476.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

612-00041  
 

0105 *DELINEATOR (FLEXIBLE) (TYPE II) 118.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

612-00042  
 

0110 *DELINEATOR (FLEXIBLE) (TYPE III) 74.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00043  
 

0115 *SIGN PANEL (CLASS II) 64.000 0.000

SF  0.000 0.00

20.40000 0.000 0.00

614-00012  
 

0120 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 56.000 0.000

LF  0.000 0.00

20.70000 0.000 0.00

614-01585  
 

0125 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

4.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

614-01588  
 

0130 *RUMBLE STRIP (GRINDING) 97,152.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80387  
 

0135 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.660 11,484.00

17,400.00000 0.660 11,484.00

625-00000  
 

0140 *MOBILIZATION 1.000 0.000

L S 0.500 47,500.00

95,000.00000 0.500 47,500.00

626-00000  
 

0145 *PAVEMENT MARKING PAINT 1,246.000 0.000

GAL 734.000 21,836.50

29.75000 734.000 21,836.50

627-00001  
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PCN: 15144-BID    ESTIMATE RUN 07/25/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0002 15:11:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *EPOXY PAVEMENT MARKING 623.000 0.000

GAL 0.000 0.00

67.00000 0.000 0.00

627-00005  
 

0155 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

629-01031  
 

0160 *FLAGGING 4,000.000 0.000

HOUR 973.500 20,443.50

21.00000 973.500 20,443.50

630-00000  
 

0165 *PILOT CAR OPERATION 400.000 0.000

HOUR 95.000 3,800.00

40.00000 95.000 3,800.00

630-00001  
 

0170 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 9.000 774.00

86.00000 9.000 774.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000

DAY 13.000 7,020.00

540.00000 13.000 7,020.00

630-00012  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 0.000

EACH 30.500 2,287.50

75.00000 30.500 2,287.50

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 170.00

85.00000 2.000 170.00

630-80343  
 

0186 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  16.000 371.52

23.22000 16.000 371.52

630-80344  
 

0187 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 6,989.25

6,989.25000 1.000 6,989.25

630-80355  
 

0189 DRUM CHANNELIZING DEVICE 44.000 0.000

EACH 22.000 1,024.54

46.57000 22.000 1,024.54

630-80360  
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PCN: 15144-BID    ESTIMATE RUN 07/25/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0002 15:11:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *TRAFFIC CONE 300.000 0.000

EACH 36.000 338.40

9.40000 36.000 338.40

630-80380  
 

0192 MOBILE PAVEMENT MARKING ZONE 0.000 0.000

L S 0.000 0.00

3,112.00000 0.000 0.00

630-80510  
 

0195 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A ASPHALT PAVEMENT INCENTIVE 190,000.000 0.000

F A -10,281.350 -10,281.35

1.00000 -10,281.350 -10,281.35

700-70012  
 

0205 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A 1,088.740 1,088.74

1.00000 1,088.740 1,088.74

700-70016  
 

0210 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0215 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0220 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0225 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $651,050.70 1,483,315.35CURRENT AMT 4,850,064.56 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 7,700.00

7,700.00000 1.000 7,700.00

620-00002  
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PCN: 15144-BID    ESTIMATE RUN 07/25/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0002 15:11:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 7,700.00

7,700.00000 1.000 7,700.00

620-00012  
 

0245 SANITARY FACILITY 1.000 0.000

EACH 1.000 600.00

600.00000 1.000 600.00

620-00020  
 

0250 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $16,000.00 16,000.00CURRENT AMT 16,300.00 $$

PROJECT TOTAL 667,050.70 $ 1,499,315.35CURRENT AMT 4,866,364.56 $$


